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U. S. Environmental Protection Agency

Grants, Audit

and Contracts Branch

999 18th Street, Suite 500
Denver, Colorado 80202-2466

Re: Fourth Quarter Superfund Report FY’97

Dear Mr. Medrano:

Enclosed are Quarterly Reports for the Fourth quarter of FY’97 for our various
Cooperative Agreements. Please call Brad Johnson at (801) 536-4100 if you have any questions.

KPG/BTJ/lwf

Enclosure(s)

Sincerely,

Bt T

/gf\Kent P. Gray, Director
Division of Environmental Response and Remediation

cc: Linda Armer (with enclosure)
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SITE SPECIFIC REPORTS - 4™ QUARTER FFY 1997

SITE PHASE ACTIVITY REPORT

BROWNFIELDS | ,oime | Continue to assist pilot project recipients with all aspects of their

brownfields projects. Attended steering committee meetings and
provided input. Reviewed Ogden City Cooperative Agreement
Application for brownfields funding. Reviewed and provided
comments on Salt Lake City Gateway sampling plan and revolving
loan proposal. Discussed proposed sampling activities with Weber
County for their waste transfer station. Brent Everett and Tom
Daniels attended the Brownfields ‘97 conference held in Kansas
City, MO., September 2-4.

MIDVALE SLAG | RI/FS | State staff reviewed the Beneficial Reuse Study and participated in

ou2 several meetings, teleconferences, and discussions regarding the
report. State staff continue to coordinate investigation activities with
their EPA counterparts.

MURRAY RI/FS | Reviewed the Proposed Plan and quarterly groundwater and surface

SMELTER water monitoring results. Participated in availability sessions.

Reviewed revised FS. Participated in initial meetings about the
RD/RA consent decree for the site.

PALLAS RAIL EE/CA | There were no charges to this account during the reporting period.
YARD

PETROCHEM - RD/RA | Discussed RD/RA planning issues, status of consent decree
EKOTEK negotiations, and statement of work issues with the EPA RPM.

RICHARDSON RI/FS | Participated in discussion with EPA and Park City about the future of
FLAT the project.

ROSE PARK RA Performed routine coordination and oversight of monitoring

SLUDGE PIT : activities. :

SANDY EE/CA | Participated in facilitated meetings and numerous discussions with

SMELTER EPA, ASARCO, and Sandy City officials regarding the proposed
remedy for the site.

UP&L RA Reviewed quarterly monitoring data. Communicated with EPA and

AMERICAN ' UP&L regarding the SVE system and modifications to the

BARREL groundwater restoration and monitoring plan.

VOLUNTARY arreape | There were no charges to this account during the reporting period.

AGREEMENT

PROGRAM




SITE: Union Pacific Railroad Yard (SLC) - S1 PROJECT MANAGER: Mike Zucker

SCHEDULED COMPLETION DATE: 1/98
STATUS: Preparing draft work plan.

SITE: Utah Ordnance Plant (Remington ) - SI PROJECT MANAGER: Liz Yeomans

SCHEDULED COMPLETION DATE: Pending EPA review.
STATUS: Draft work plan sent to EPA 10/16/97.

SITE: Yernal Avenue TCE Plume - SI PROJECT MANAGER: Mike Zucker

SCHEDULED COMPLETION DATE: 1/98
STATUS: Preparing draft work plan.

SITE: Western Gold Mill - SI PROJECT MANAGER: Neil Taylor

SCHEDULED COMPLETION DATE: 12/97
STATUS: Field work complete, pending receipt of data.

TASK 4: HAZARD RANKING SCORING

No Hazard Ranking Scoring activities were performed during the reporting period.

TASK 5: * Routine maintenance of the system was performed during the reporting
GEOGRAPHIC period.

INFORMATION

SYSTEM (GIS) « Continued to work on development and modification of GIS modules.
DEVELOPMENT

TASK 6: SITE ASSESSMENT ADMINISTRATION

+ State personnel coordinated activities associated with the site assessment program, responded to
inquiries pertinent to site assessment, and procured equipment and supplies as necessary.

+ Jim Thiros and John Dooley attended EPA sponsored training on “Remote Sensing” in Denver on
July 14-17. Their time and travel were charged to the site assessment training account.




FINANCIAL REPORT - 4™ QUARTER FFY 97

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY

ACTIVITY CURRENT AVAILABLE | FUNDS EXPENDED | % OF PROJECT TIME NEEDED FUNDS NEEDED

ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE TO COMPLETE
CORE $770,000 $520,000 $107,672 14% 24 MONTHS $662,328
BROWNEFIELDS $150,000 $150,000 $11,570 8% 24 MONTHS $138,430
MIDVALE SLAG 0OU2 $107,000 $82,000 $46,783 44% 24 MONTHS $60,217
MURRAY SMELTER $154,000 $104,000 $59,344 39% 24 MONTHS $94,656
PALLAS RAILROAD YARD $30,000 $30,000 $0 0% 24 MONTHS $30,000
PETROCHEM $141,000 $56,000 $47.426 34% 24 MONTHS $93,574
RICHARDSON FLAT $15,000 $10,000 $1,076 7% 24 MONTHS $13,924
ROSE PARK SLUDGE PIT $10,000 $7,500 $3,232 32% 24 MONTHS $6,768
SANDY SMELTER $155,000 $140,000 $30,881 20% 24 MONTHS $124,119
SITE ASSESSMENT $1,200,000 $800,000 $165,834 14% 24 MONTHS $1,034,166
UP&L AMERICAN BARREL $25,000 $20,000 $6,772 27% 24 MONTHS $18,228
VOLUNTARY $300,000 $300,000 $0 0% 24 MONTHS $300,000
TOTALS $3,057,000 $2,219,500 $480,590 22% 24 MONTHS $2,576,410

CURRENT ALLOCATION - Represents the total funding allocated to each budget category for the 3 year budget period, including transfers that have occurred since inception of the block agreement.
FUNDS AVAILABLE - Represents the total amount of funds currently in the account including annual disbursements and transfers.

% OF PROJECT COMPLETE = FUNDS EXPENDED/CURRENT ALLOCATION.

TIME NEEDED TO COMPLETE - Represents the amount of time remaining in the block agreement.

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.




QUARTERLY EXPENDITURE REPORT

| EXPENDITURES
ACTIVITY
1STQUARTER 2" QUARTER 3% QUARTER 4™ QUARTER
FFY 97 FFY 97 FFY 97 FFY 97
CORE $0 $26,041 $42,264 $39,367
BROWNFIELDS $726 $2,368 $1,823 $6,653
MIDVALE SLAG OU2 $7.280 $14,254 $12,186 $13,063
MURRAY SMELTER $18,952 $12,654 $16,521 $7,708
PALLAS RAILROAD YARD $0 $0 $0 $0
PETROCHEM $21,081 $3,041 $1,465 $1,653
RICHARDSON FLAT $0 $0 $713 $363
ROSE PARK SLUDGE PIT $0 $1,888 $863 $481
SANDY SMELTER $6,352 $8,447 $5,302 $10,584
SITE ASSESSMENT $0 $0 $73,042 $92,792
UP&L AMERICAN BARREL $0 $3,957 $1,749 $1,066
VOLUNTARY AGREEMENT PROGRAM $0 $0 $0 $0
TOTAL QUARTERLY EXPENDITURES $54,391 $72,650 $155,928 $173,730
FUNDING TRANSFER RECORD

FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED DATE
Superfund CORE Midvale Slag OU2 $20,000 4/30/97
Superfund CORE Murray Smelter $10,000 4/30/97
Rose Park Petrochem $5,000 4/30/97
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